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Introduction

The purpose of this manual is to guide classroom discussions of topics within the book Software 
Change Management: Case Studies and Practical Advice. Questions are posed and answers are pro-
vided for each of the chapters in the book. The emphasis of the discussions is to highlight issues in 
software change management and techniques that can be used to resolve them.

The figures and tables referenced in this manual can be found in the corresponding chapters of the 
book.

Discussion Questions
The questions posed in the remainder of this manual can be either used for discussion in class 
or given as written homework. My hope is that college and university students will respond with 
meaningful answers after they think about the questions. Each question is aimed at making the case 
deliberations interesting and unique. So have fun and enjoy them. Hopefully, your students will be 
energized and many lively debates will result.
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Chapter 1: Getting Started

On Need
1. Do you believe a book emphasizing case studies about change management has value? If not, 

why not?

• Have students describe why a change-management book is important in organizations 
that they have been part of.

2. Does the structure suggested for presenting cases make sense? 

• If the structure needs changing, have students provide reasons for the alterations they 
propose.

On Roles
1. Can you think of any additional roles needed to facilitate change in an organization?

• There are several other roles that I can think of, including quality assurance personnel, 
partners, vendors, and other suppliers.

2. For new roles, can you identify the responsibilities? 

• For example, I would have software quality assurance personnel focus on ensuring qual-
ity is preserved as warranted changes are implemented. For partners, I would have them 
embrace the change-management principles as equal stakeholders. This is especially true 
when the partner is part of the team, is contributing to the product, and is using compat-
ible processes.

3. Does the organizational change-implementation cycle displayed in Figure 1-2 make sense?

• If changes or additions are proposed, have students explain why they are needed. The cur-
rent process might need altering when outsourcing or contracting is involved because the 
change agent might not be involved in the change process.

On Making a Difference
1. Are there other reasons for implementing change within an organization?

• There are lots of additional reasons for change. The key question here is “Are they impor-
tant enough to expend resources to expedite the change?” For example, extending market-
ing/sales reach with direct channels overseas instead of using trading partners might 
make it easier to place more organizational emphasis on sales. This, in turn, could increase 
motivation to make changes quickly, especially if a steady stream of products and services 
are a by-product of the increased sales. This should be an interesting discussion.
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2. How would you rank the reasons in order of importance? 

• The way to figure out what is important is to look at the rankings and filter out the reasons 
that fall to the bottom of the list. 

3. What criteria would you use to determine your rankings? 

• All criteria should be quantitative and revolve around providing added value relative to 
achieving business goals. Measures such as return on investment (ROI), return on capital 
(ROC), and other such business measures should be considered.

On Resistance to Change
1. Are there other barriers to change you can think of? 

• Again, students should be able to list lots of other barriers. A key question is “Are the new 
ones more important than those listed in the book?” I would, therefore, rank barriers by 
potential impact and reorder the list accordingly.

2. How would you rank the barriers in terms of difficulty? 

• Difficulty ratings should revolve around what you can and cannot control. For example, you 
can control the work environment. Therefore, making changes to the environment should 
be easy. In contrast, you cannot control management interference or political issues that 
permeate most organizations. This will require more senior people to facilitate altering the 
climate for change. For this reason, such barriers might be considered much more difficult 
to overcome.
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Chapter 2: Industrial Case: Organizational Change

On Organization
1. Has the organization retained its focus on business goals?

• Considering that the organization conducts distribution across two continents, discuss 
whether or not the organization can retain its goals by distributing work as pictured in 
Figure 2-2.

2. Is this the optimum organizational structure for the firm?

• Although it is cheaper to decentralize operations, would it be better to centralize it and 
move customer support to the USA because of complaints about service?

3. Are there clear lines of communications and accountability?

• Ask students how they would change the organization to improve the lines of communica-
tions and accountability.

4. Is there sponsorship and leadership for change?

• Who would you solicit to be the sponsor for change, and what levels of leadership in each 
organizational entity would be your champions?

On Project
1. Have those fostering change been given adequate time and resources?

• Are three people enough to achieve the levels of change desired in the organization? If 
not, why not?

• Do you think the consultant should be replaced by a company person? If so, why?

2. Has the IT organization embraced risk-management principles to reduce the negative conse-
quences of the change?

• The entire subject of Enterprise Resource Planning (ERP) seems to be full of risks. Yet, there 
has been little discussion of the use of risk-management processes. Should this topic be 
added to Table 2-1 as the tenth issue and recommended action?

3. Have teams been built to facilitate change, and is there adequate leadership and focus?

• Of course, the answer is “no.” But does the recommended action plan shown in Figure 2-4 
offer a path to resolve this issue?
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On Process
1. Is there strong executive support for change management?

• The opportunity to brief executive management is an opportunity to build such support. 
Have students list who needs to be convinced based on the information provided by the 
case, as well as why these people are essential and not others.

2. Have those who are advocating for change addressed the process needs by developing a 
process framework for change?

• Checklists are always nice to have, but they do not represent a process that can be used to 
provide sustained change. Have students provide a flow chart illustrating how to go about 
instituting sustained change in organizations.

3. Have supply-chain management and licensing processes been adequately addressed as part 
of the change-management processes?

• According to Figure 2-2, everyone seems to be relying on commercial off-the-shelf (COTS) 
and open-source packages. Each organization seems to do its own thing relative to supply-
chain management. Should this be changed and, if so, why?

On Product
1. Has the focus on product quality been lost as the organization increased its emphasis on 

change?

• Perhaps a way to retain focus on quality would be for the Product Management group to 
lead the change initiative. Discuss whether or not this is a good idea.

2. Are the product features being implemented still traceable to user needs and requirements? 

• This is a good question that the case does not fully address. Ask your students how they 
would go about finding out the answer.

• Would you put improved traceability recommendations in your executive briefing, or is this 
suggestion too low level for their consideration?

On People
1. Have change-management roles and responsibilities been defined, and are they understood 

by the workforce?

• Ask students if this question is premature or if you need to define roles at startup so that 
you can get people thinking and get management to approve them.
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2. Has the workforce been adequately trained in change-management approaches?

• There has been no training yet. However, the organization realizes training is needed. 
Where does the organization purchase such training, or does it need to develop the train-
ing itself?

3. Does the organization making the changes hold people accountable for results?

• Accountability and measurement need to be incorporated into plans. How are both mea-
sured (using what measures and metrics)? This is a good discussion topic.

4. Are interdisciplinary teams built and used to facilitate change within the organization?

• This is yet another thing to worry about. How do you facilitate change across international 
organizations? How should teams be organized and built?

On Issues
1. List the issues, and rank them in priority order.

• As noted, the largest issue seems to be quality. But the root cause of the issue is not identi-
fied. Has enough information been gathered to determine the cause? If not, what should 
be done? 

2. What criteria do you use to develop your rankings?

• Other issues are listed in Table 2-1. But we already identified more issues, such as account-
ability and communications. Ask students to expand the list and rank items according 
to their impact on quality because it is the underlying reason this organization wants to 
change.

On Outcomes and Lessons Learned
1. Are the outcomes predictable?

• The actions listed in Table 2-2 are predictable when you view the case in retrospect. Actu-
ally, these actions represent the tip of the iceberg. 

2. How could you have influenced the outcomes to get more positive results?

• Results, estimates, and measurement go hand in hand. To really understand what is 
needed, a change-management plan is needed along with a task breakdown, schedules, 
and estimates. Measures of success are also needed that are tied to accomplishments 
mapped out by the plan. Ask your students to develop a task list and estimates of what it 
would take to accomplish them. They will then see that the actions listed in Table 2-2 are 
necessary, but not sufficient to achieve success.
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3. Are there other lessons learned that should be added to the list?

• The lessons most notably missing revolve around the plan. It needs to be noted that with-
out such a plan, there is no hope for success because the roadmap that is needed to weave 
a path through the obstacles that impede change is not available.
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Chapter 3: Industrial Case: Process Improvement

On Organization
1. Has the organization retained its focus on business goals?

• The organization in Figure 3-1 has more structure than that of the last case study. There is 
a clear separation of duties. Each remote organization is held accountable, and there is an 
apparent focus on handling banking operations and support.

2. Is this the optimum organizational structure for the firm?

• The clear way to determine an answer to this question is to look at results. For example, 
what is the cost as a percentage of the operating budget for IT, and how well does that 
compare with other banks? Are there other comparable yardsticks the bank could use to 
make such determinations and findings?

On Project
1. Is there sponsorship and leadership for change?

• In this case, the Process group has leadership for change responsibilities, and there is spon-
sorship at executive management for it. However, Figure 3-3 indicates that this sponsorship 
has not been consistent in the recent past. This is an issue that needs to be worked on at 
the highest levels, perhaps by making such change part of each executive’s bonus plan. Are 
there other ways of building more consistent sponsorship and support that your students 
can think of?

2. Have those fostering change been given adequate time and resources?

• The way to determine whether schedules and budgets are sufficient is to look at the work 
plan. Because this is detailed in the next few sections, this would make a good discussion 
topic for the class.

3. Has the organization embraced risk-management principles to reduce the negative conse-
quences of the change?

• Because we know the Capability Maturity Model Integration (CMMI) framework the organi-
zation selected, we know that it has codified its risk processes and institutionalized them. 
However, we do not know their details. Do we need to know this to make a determination 
and finding?

4. Have teams been built to facilitate change, and is there adequate leadership and focus?

• The insistence that the North Carolina and Philippines groups be included in meetings is a 
good move. The decision relative to their nonparticipation should be reviewed, and they 
should be tasked to have change leads report to the Process group, who should be held 
responsible for leading the update and maintaining focus.
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On Process
1. Is there strong executive support for change management?

• The Process group has been in business for years and has had support. However, it is 
apparent that this has varied as new executives have joined the firm. The Process group 
understands that it has to build this support continuously. Ask students if they have any 
ideas about how they could increase support at the executive levels.

2. Does it make sense for the group providing customer support in the Philippines and those in 
North Carolina operating the mega-center to adopt the processes used in New York?

• The Software Engineering Institute also has a CMMI framework for services. This framework 
might be more applicable for the Philippines and North Carolina groups. 

• Another key consideration is the use of common practices and tools for such support 
services as configuration management (CM), quality assurance (QA), supplier management, 
measurement, and others. The class might want to discuss whether or not these should be 
standardized across organizations.

On Product
1. Is a focus on product quality appropriate for justifying process improvement efforts?

• Many argue that the elimination of escapes (defects caused in one stage of development, 
such as design, escaping to another stage like integration and test) can be used to justify 
process improvement efforts because the relative cost to fix a defect early is so much 
cheaper than fixing it later. Just how much this works and whether it does is a good topic 
for discussion, especially if any of your students have experience with such situations.

• Many process groups at high levels of maturity reinvent themselves and take up the banner 
of Six Sigma to justify their continuance. This is another good discussion topic, especially 
for classes that are interested in Kaizan (which means “change for the better” in English) 
and other Japanese approaches to quality. 

On People
1. Have change-management roles and responsibilities been defined, and are they understood 

by the workforce?

• The organization has been involved in change management for some time. As such, roles 
should be well understood. The question is how to continuously engage the community 
and perpetuate roles. In addition, roles change as organizations and people change. The 
key question raised by this case is what can be done differently to get stakeholders to buy 
into the changes that need to be made. 
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On Issues
1. List the issues, and rank them in priority order.

• One of the major issues raised was whether or not a process group was really needed. The 
lesson learned in the community is that process groups have to reinvent themselves as 
process maturity is raised organizationally to continuously justify themselves. An approach 
that works is to embrace other initiatives, such as Six Sigma, as part of this reinvention 
process. Another approach is to use measurement data to continuously justify the initiative 
based on the cost and benefits.

2. How would you go about resolving the top five issues?

• You should be able to determine the top five issues after ranking them based on impact. 
The quality data described in the case identifies the large number of defects identified in 
the Philippines as a concern. Perhaps tasking the Process group to develop ways to resolve 
this and other quality issues could be their new lease on life. Ask your class what they think 
about these options.

On Outcomes and Lessons Learned
1. Are the outcomes predictable?

• The issues are predictable. They are also avoidable. The literature is full of similar examples. 
See if your students can cite any of these.

2. How could you have influenced the outcomes to get more positive results?

• The Process group could have partnered with the Quality Assurance group to address the 
quality problems being experienced in the Philippines sooner.

• The Process group needs to expand its outreach so that it can network with others to 
identify and eliminate the issues that occur early. This is something that could be done to 
influence Process group actions in the future.

3. Are there other lessons learned that should be added to the list?

• Perhaps the organization could learn to budget Process group activities once they are 
justified on a multiyear basis instead of year to year. Give them a set of goals, and let them 
achieve those goals. 
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Chapter 4: Industrial Case: Moving to COTS

On Organization
1. Has the organization retained its focus on business goals?

• The move to a new architecture with major new user-suggested features is driven by one 
customer. Perhaps more customer input would enable the firm to enhance the architecture 
to accommodate more of its client base and achieve even greater sales and profitability. At 
a minimum, a market survey is needed to determine what percentage of the customer base 
approves of the new architectural direction.

2. Is this the optimum organizational structure for the firm?

• The involvement of the customer should be lauded. However, getting them and other 
clients engaged throughout the development cycle is needed. Perhaps some form of Inte-
grated Product Team with a customer representative on it is warranted. I would discuss this 
and other optional ways of getting continued customer input in class.

3. Are there clear lines of communications and accountability?

• Just developing a new product is half the battle. The other half of the fight revolves around 
deciding how to launch the product and support it in the field. The third half of the battle 
(that is, the overtime you spend) is to convince the existing base to replace existing systems 
with the new product. It is a battle that requires inputs from the customers and other 
organizations affected. Perhaps these lines of communications and accountability can be 
incorporated into the plan for the new system. (They are not yet.) Ask the class what tasks 
need be accomplished to achieve this end.

4. Is there sponsorship and leadership for change?

• Marketing and the support of one large customer is not what most people would call 
sponsorship. Yes, 20 percent of the customer base is responsible for 80 percent of the sales. 
But the goal is to broaden sales while keeping existing customers happy. What approaches 
would the class suggest to get the sponsorship needed to achieve these broader goals?

On Project
1. Have those fostering change been given adequate time and resources?

• The task list is focused on the development of the new architecture, and it fails to address 
all of the other tasks needed to launch and get customers to convert to the new archi-
tecture. The task list that was developed previously should be considered as part of the 
budget in Table 4-1 and the additional resources should be made available when needed 
to make the architecture update project a success.
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2. Has the organization embraced risk-management principles to reduce the negative conse-
quences of the change?

• No evidence is provided to indicate “yes” or “no.” However, change management is not 
something that projects like this worry about. They are more focused on meeting objec-
tives and delivering product.

3. Have teams been built to facilitate change, and is there adequate leadership and focus?

• Again, this is not likely because of the focus on the project rather than on the organization. 
This is a good discussion point because it shows some of the failings of the project focus. 
Projects are focused on the delivery of product even when they are pursuing major techni-
cal changes.

On Process
1. Is there strong executive support for change management?

• Moving to COTS and the issues involved is a project issue. No decision has been made yet 
as to whether this is the right way to go for the organization. If this decision was up for 
consideration, each of the major projects and the Engineering department would have to 
get involved. As this occurs, executive support for the change would be needed to alter the 
policy and decision framework used by the firm for multiyear decision-making.

2. Have those who are advocating for change addressed the process needs by developing a 
process framework for change?

• This is not on their radar yet. They are too focused on the near-term task of moving to the 
new architecture to worry about change management.

3. Have supply-chain management and licensing processes been adequately addressed as part 
of the change-management processes?

• Not yet. They are being addressed by the project and not by the organization. This is a 
shame because the organization could save money by adopting enterprise licensing and 
avoid future worries by using this project as the pathfinder for future jobs that would 
employ COTS and open-source software as their mainstays.

On Product
1. Has the focus on product quality been lost as the organization increased its emphasis on 

change?

• No gating process was discussed relative to checking COTS and open-source package qual-
ity either as part of the selection process or as part of their installation prior to use. Such 
tasks need to be added, along with a market-watch function that looks for alternatives 
through the life of the program if the vendor goes out of business or the product no  longer 
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supports functions deemed essential by the project. At least Table 4-4 suggests putting a 
copy of COTS vendor software in escrow in case the vendor goes out of business. 

2. Are the product features being implemented still traceable to user needs and requirements? 

• There is no effort aimed at looking at traceability between requirements and COTS or to 
ensure that the open-source product has been mounted as part of the selection process. 
Most projects trace feature lists deemed essential to product characteristics. Such a task 
needs to be added and budgeted for by students as they come up with the additional 
task list.

3. Is there a clear evolutionary path available for the product?

• No discussions were held with the vendors to discuss this, and no relationship manager has 
been assigned to help influence the course of product development. Perhaps there are yet 
additional tasks that need to be budgeted.

On People
1. Have change-management roles and responsibilities been defined, and are they understood 

by the workforce?

• Necessary roles and assignments have not been made relative to change management. 
The entire topic of transition to a COTS-based architecture has been overlooked. Have your 
students discuss the roles needed to fill the vacuum. 

2. Has the workforce been adequately trained in change-management approaches?

• One of the key topics for the discussion related to roles is who needs to be trained and how 
they should be trained as the COTS-based architecture is transitioned into operations.

3. Are interdisciplinary teams built and used to facilitate change within the organization?

• No, but they should be, especially as plans are made for both development and transition. 
Have your students discuss what teams are needed and who should be part of them. For 
example, is an Integrated Product Team needed to work on both development and transi-
tion issues, and should engineers, maintainers, users, customers, and others be part of it?

On Issues
1. List the issues, and rank them in priority order.

• The engineering issues have been discussed. Table 4-4 lists the risks and, therefore, the 
issues that result. However, the organizational issues involved in transitioning to COTS 
and the issues associated with deploying a COTS-based architecture have not been even 
thought about yet. Issues for these two topics need to be pinpointed and elevated to the 
“top 10” based on organizational rather than project impacts.
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2. How would you go about resolving the top five issues? 

I would rank the following issues as the top 5 based on potential impacts such as the following 
(students may choose other issues):

• The architecture’s fitness for use The new architecture must provide at least the 
current capabilities and performance of the system it is replacing. Otherwise, why would 
anyone buy it? In response, a performance-measurement function should be added to 
benchmark system performance as an ongoing function throughout the life cycle.

• Mapping desired features to product capabilities Such mappings are needed to con-
vince those sponsoring the work that the new architecture will be worth migrating to once 
the system is ready to be deployed to the field. 

• Hidden license costs There might be substantial additional license costs when the archi-
tecture is deployed (run-time licenses in addition to development licenses).

• No control over migration path COTS might evolve along a different path, resulting in 
replacement with a higher cost alternative.

• Poor customer service Nothing alienates users more than poor service. Often, poor 
service results because the workforce has been overwhelmed by issues due to poor quality. 
Root cause analysis should help you figure this out.

On Outcomes and Lessons Learned
1. Are the outcomes predictable?

• Results are predictable for this stage of development. There are always those who have 
second thoughts. Their questions need to be answered. However, the failure to address 
organizational and deployment issues is a recipe for disaster. Issues involved here are also 
predictable, and the firm needs to do something about them.

2. Are there other lessons learned that should be added to the list? Consider some of these:

• Change-management principles should have been applied at the project level to address 
the transition to the use of the new architecture and the changes needed to foster its opti-
mum use in operations. 

• Roles and responsibilities for change management should be assigned at the project level, 
and those filling these roles should be trained to do their jobs.

• The tasks associated with change management should have appeared in project-level 
schedules. Budgets should have been allocated so that each task could satisfactorily deliver 
the promised results.

• There will be major problems in the future operationally if the project does not step up 
to address both organizational and deployment issues by at least developing appropriate 
plans at this stage of development.
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• Opportunities to save money are being missed by embracing enterprisewide, licensing 
supply-chain management processes at the organizational level.

• A mapping between desired features and product capabilities will provide customers with 
confidence that the new architecture will address their needs.

• A relationship manager should be assigned to influence the direction vendors take in the 
future so that their products continue to satisfy the organization’s needs.
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Chapter 5: Industrial Case: Small Defense Project

On Organization
1. Has the organization retained its focus on business goals?

• The primary business of a small business is business. That is its focus, and it responds 
accordingly when opportunities present themselves.

2. Is this the optimum organizational structure for the firm?

• Small organizations like this one involve everyone in everything. As expected, they tend to 
be driven by events that shape them. Fluidity is a plus, therefore, and too much structure 
could be dangerous. Ask students to discuss how to avoid too much structure.

3. Are there clear lines of communications and accountability?

• In small organizations where staff is co-located, people talk and are held accountable for 
results. When people fail to deliver, they are asked to seek opportunities elsewhere. There 
is no room in most small business for dead wood.

4. Is there sponsorship and leadership for change?

• Small businesses respond to change rapidly, especially when potential new business is in 
the offing. Ask students to discuss whether they know of a high-tech small business that 
was so set in its ways that it failed to change.

On Project
1. Have those fostering change been given adequate time and resources?

• Those on the staff who are involved in change in this case are so busy pushing paper that 
they have not even thought about what changes are needed to accommodate the growth 
resulting from the Small Business Innovation Research (SBIR) program contract award.

On Process
1. Is there strong executive support for change management?

• By definition, change-management processes are fluid in a small business. Executives and 
workers are making whatever changes are needed to secure a new contract.

2. Have those who are advocating for change addressed the process needs by developing a 
process framework for change?

• Yes and no. Those who are advocating for change are the customers. However, the changes 
they want made are focused on what they need to track and reward contractual progress. 
The firm is responding by doing whatever is necessary to win the business.
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On Product
1. Has the focus on product quality been lost as the organization increases its emphasis on 

change?

• Yes, the entire focus of the exercise seems to be on contractual, cost, and legal matters. 
The customer seems not to care about innovation or quality. They seem more interested in 
compliance issues. Have your students discuss this and recommend what the government 
could do to reward quality.

On People
1. Have change-management roles and responsibilities been defined, and are they understood 

by the workforce?

• The entire staff has accepted the role of change manager. They will do whatever is needed 
to get the contract. However, the government is neither being reasonable nor constructive. 
Change will happen, but will it be for the better? Only time will tell.

2. Has the workforce been adequately trained in change-management approaches?

• The workforce will need to be trained in the changes dictated by the government, not in 
change-management approaches. These are dictated, and there is no room for variation. 
Ask your students if they believe such change will result in improvements.

3. Are interdisciplinary teams built and used to facilitate change within the organization?

• The approaches used by the government are neither interdisciplinary nor consensus based. 
They dictate what is required, and you do it. The penalty for noncompliance is that no 
contract is awarded. They practice the golden rule—they have the gold, and they make 
the rules.

On Issues
1. List the issues, and rank them in priority order.

• The issues all revolve around the contract requirements imposed by the government. They 
will alter the way the firm does business because their accounting, legal, personnel, compli-
ance reporting, and other requirements dictate what happens. The question you should 
pose for discussion is “Does it make sense to take this contract?” Yes, you can get funds to 
grow the firm, but at what cost to you and your employees?

On Outcomes and Lessons Learned
1. Are the outcomes predictable?

• Yes, the load posed by the government’s requirements on the project manager and staff 
is overwhelming. Questions for discussion should include the following: Will staff quit? If 
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these are the starting requirements, will the government get tougher and tougher as the 
contract progresses? Will the government ever be satisfied? Will the burden ease once 
processes and procedures to address the requirements are solidified and fine-tuned?

2. Are there other lessons learned that should be added to the list?

• The best way to deal with an unreasonable customer is to summon help from higher 
levels of government. In this case, perhaps enlisting support from your representatives in 
Congress or from a high-level Department of Defense (DoD) official might be a last resort. 
However, be advised that this will anger the contracting officer and might not yield the 
results hoped for because he or she typically reports independently up a different chain of 
command.

• Another way to address unreasonable requirements is to cite a similar contract where such 
clauses were not invoked. Then ask why you are being treated differently. This packs more 
punch when the requirements are being imposed on small and not large businesses.
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Chapter 6: Industrial Case: Cloud Computing

On Organization
1. Has the organization retained its focus on business goals?

• From the organizational chart, it is apparent that IT is viewed as a support function and 
not as a revenue producer. As such, IT’s business goals revolve around supporting business 
functions, not utility services.

2. Is this the optimum organizational structure for the firm?

• The failure to put IT as a separate department on the organizational chart shows that the 
utility company views this function as subordinate to others. Because the organization has 
1,500 people in it, it might make sense to call out the IT department separately.

3. Are there clear lines of communications and accountability?

• Because IT’s role is subordinate, communications and accountability are hampered. If the 
department were raised higher in the organization, it would function as an equal partner 
with its sister groups. It would also be held more accountable for results because it would 
be rated in terms of profit and loss like everyone else at that level.

On Project
1. Should a project be formed to investigate making a technology change like moving to cloud 

computing?

• Conducting a study looking at cloud computing seems appropriate because it is aimed at 
getting decision-makers the facts that they need to decide whether or not to move ahead 
with the concept. 

On Process
1. Is there strong executive support for change management?

• Executive support for a major change that reduces cost by eliminating the need for capital 
and staff resources can always be found because executives are always looking for ways to 
get the job done faster, cheaper, and better.

2. Have those advocating for change addressed the process needs by developing a process 
framework for change?

• The process for change is classical and perhaps documented by a practice or procedure. 
First, there is a feasibility study. If this shows potential based on the numbers, the team 
will be given the go-ahead to develop a plan. If the project still looks good, a team will 
be formed and given the job of implementing the plan. Progress will be tracked against 
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the plan, and expectations will be directed toward delivering the benefits promised when 
approvals were given.

On Product
1. Has the focus on product quality been lost as the organization increased its emphasis on 

change?

• The issue of quality of service has not received prominent enough attention. Those look-
ing to the clouds seem focused on the cost/benefit calculation. They seem to believe the 
vendors who promise at least the same levels of service for users as is being delivered pres-
ently. To confirm this will be the case, the team should talk with firms in similar industries to 
determine if the vendor is stretching the truth. In addition to the level of service quality for 
their users, the team should also look at the service quality that the vendor provides.

2. Are the product features being implemented still traceable to user needs and requirements? 

• It is difficult to trace user requirements to the cloud. It seems that the best you can do is 
trace to feature sets. Performance issues dominate because they are variable and outside 
of your control. For example, what is promised is an average response time, not a hard 
deadline.

3. Is there a clear evolutionary path available for the product?

• At first, there was a clear path. However, this is changing with time. It probably will evolve 
to something different than originally promised. The path will be a function of all of the 
customer’s demands, not just yours. So, what results over the next few years may be very 
different from what you expect.

On People
1. Have change-management roles and responsibilities been defined, and are they understood 

by the workforce?

The move to cloud computing has just started. As the case illustrates, there is lots of resistance 
to change at the executive level. Change represents a threat to the existing order. As part of 
the move to the clouds, roles and responsibilities will have to be defined. In addition, supply-
chain management functions will have to be strengthened because cloud services will be pro-
vided by an external source, and strong contract-management skills will be needed in order to 
succeed if and when they are utilized.
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On Issues
1. List the issues, and rank them in priority order.

While cloud computing represents a way to cut costs, there are lots of issues related to it. 
These range from supplier management to security in the cloud. The following list of “top 10” 
issues represents just a starting point for your discussions:

• Cloud Performance 

• Cloud Reliability

• Cloud Security

• Cloud Capabilities

• Cloud Compatibility (with internal systems, including clients)

• Cloud Quality of Service (to the user community)

• Cloud Transition and Cutover Costs (including education and training)

• Cloud Infrastructure Modification Costs (policies, practices, procedures, and so forth)

• Vendor Support and Responsiveness

• Vendor Management (strengthen supply-chain management) and Costs

2. What criteria do you use to develop your rankings?

• Criteria used for ranking are a function of who is developing them. At the enterprise level, 
they are a function of the impact on company policies, procedures, and budgets. At the 
operating unit level, they are focused on the user and user satisfaction measures. Both 
viewpoints are important and should be discussed when arriving at a solution.

3. How would you go about resolving the top five issues?

• The “top 5” issues always seem to revolve around what capabilities and performance you 
get and for how much money. However, in the case of cloud computing, security needs to 
be one of these top 5. The reason for this is that the firm’s exposure in the cloud is greater 
when vulnerabilities are present. 

On Outcomes and Lessons Learned
1. Are the outcomes predictable?

• Yes, because the cloud represents a much cheaper way of doing business. Although politics 
are present in this case, the options portrayed seem reasonable.
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2. How could you have influenced the outcomes to get more positive results?

• Perhaps, you could have presold the opposition on the idea by conducting some one-
on-one meetings with them. But having opposition to a new idea is not always bad. 
In many situations, it makes you dig deeper to sharpen your arguments for or against 
something new. 
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Chapter 7: Industrial Case: Agile Methods

On Organization
1. Has the organization retained its focus on business goals?

• This project is driven by marketing. Because the need is based on competitive reasons, 
resources are not a problem. But the pressure to deliver is. The question to ask is whether it 
is a good idea to try something radically new when under such pressure. Some will answer 
“yes” because Agile promises a stream of deliveries starting really early. But these interim 
products are not industrial grade and should not be distributed. Knowing the people in 
marketing, you expect that once they see something produced they will want to sell it. Is 
Agile a good idea then?

2. Are there clear lines of communications and accountability?

• The organization has several organizations involved that are geographically separated. This 
adds complexity to communications and accountability that can be dealt with only by clear 
delineation of responsibilities. Such delineation has not yet been made, and there may be 
some issues here that need to be discussed by students.

3. Is there sponsorship and leadership for change?

• In this case, sponsorship and leadership for change comes from the developers. Senior 
management does not care how the product is developed. They only care whether it gets 
done quickly and that the resulting products are high quality. 

On Process
1. Is there strong executive support for change management?

• Yes, this is a “must do” project that everyone agrees must be done successfully.

2. Have those who are advocating for change addressed the process needs by developing a 
process framework for change?

• The process for change is evolving as the project evolves. 

3. Have supply-chain management and licensing processes been adequately addressed as 
part of the change-management processes?

• Supply-chain management has not hit the radar yet. However, it will soon because some 
of the products will be licensed from third parties for distribution as part of the offering. 
Either that will happen, or the firms that supply them will be acquired because this is much 
easier than developing some of the tools anew. However, licensing responsibilities do not 
show on the organizational chart, and perhaps the team should recognize this as a whole. 
This is a great discussion topic for the class.
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On Product
1. Has the focus on product quality been lost as the organization increased its emphasis on 

change?

• The project is not collecting defect information as builds are made and products are deliv-
ered. It is focused on delivery. Based on these facts, one can conclude that delivery rather 
than quality is the primary goal. What could the firm do to address this issue? Perhaps it 
could task its product assurance organization to play a more active part in development as 
part of the Agile teams?

2. Is there a clear evolutionary path available for the product?

• The issue of evolution of the product offering has not even been identified. People are 
being driven to deliver, and evolution will come afterward. However, the architecture must 
be designed to accommodate such evolution, especially in terms of the middleware stan-
dards that are embraced. Discuss how this apparent paradox could be handled.

On People
1. Have change-management roles and responsibilities been defined, and are they understood 

by the workforce?

• Team leaders seem to be working together to resolve process issues as Agile techniques are 
being harnessed to get the product line out. There seems to be lots of activity and not a lot 
of interference yet by management and marketing. Technical roles have apparently been 
worked out. However, little or no attention has been paid to institutionalizing the changes 
once the project is completed. 

2. Does the organization making the changes hold people accountable for results?

• If teams do not deliver what is promised per the delivery schedule marketing is dictating, 
heads will roll. Under such circumstances, how can the software team set realistic expecta-
tions and communicate them to management and marketing?

3. Are interdisciplinary teams built and used to facilitate change within the organization?

• There has been little attention paid to interdisciplinary teams. The project has made no 
provisions to use the independent test group to qualify its products and the beta test 
group to coordinate field testing with selective users. The project has neither addressed 
user support nor quality assurance roles. Perhaps use of interdisciplinary teams that engage 
these functions could correct this situation. This is another good discussion topic.
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On Issues
1. List the issues, and rank them in priority order.

• According to Tables 7-3 and 7-4, everything is on schedule at month 6 and nobody should 
be worried. Do you really believe this? Is this software project in trouble? How would you 
go about finding out?

2. How would you go about finding out the true status of the project?

• Would it be beneficial to institute some sort of velocity or rate of progress measure as 
advanced by the Agile community to determine whether the project will deliver on time? 
Should defect measures be captured as well to assess the quality of the deliverables, and 
should rework measures be collected to determine whether the team is spinning its wheels 
doing nonproductive work?

On Outcomes and Lessons Learned
1. Are the outcomes predictable?

• While the outcomes are predictable, one can argue that confidence in the team will ebb 
and flow as products are delivered. One can predict that panic will reoccur and that weekly 
reviews will be requested as deadlines near. What can be done in anticipation to ward off 
the panic that will result?

2. Are there other lessons learned that should be added to the list?

• There are a large number of lessons that revolve around risk that could be added. The 
number one lesson is to not make radical changes to the way you do business when placed 
under deadline pressures. Are there others that you can think of?
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Chapter 8: Government Case: Large Defense Project

On Organization
1. Has the organization retained its focus on business goals?

• The goal of this project is to deliver, per contractual requirements, products that work on-
time and within budget. The entire project is structured accordingly, with both customer 
and contractor organizations focused on this goal.

2. Is this the optimum organizational structure for the firm?

• The structure is traditional. It holds the project manager responsible for results. There are 
no rewards for deviation. For example, building an evolutionary architecture that could be 
used by others is not in the cards, because the program cannot afford the extra time and 
effort involved in accommodating additional requirements. 

3. Are there clear lines of communications and accountability?

• There are clear lines of communications and accountability at the project level. How that 
translates down at the subcontractor, vendor, and supplier level is not apparent. Is this a 
risk and, if so, what can be done to fix the problem?

4. Is there sponsorship and leadership for change?

• Change in projects like this is hard because the project leads have no incentives to alter 
the way they do business. What could be done to change this and convince conservative 
managers to try something different?

On Process
1. Is there strong executive support for change management?

• While the technology for this unmanned aerial vehicle (UAV) system might be new, both 
the management and development approaches being used are traditional. Because there 
is no incentive to change them, little executive support has been solicited. The incremen-
tal approach seems to satisfy these conservative managers, who rarely have any software 
background. However, there is enterprise support for process improvement that is in direct 
opposition to leaving things as they are. Definitions for common processes and tools are 
expected that project management feels are superfluous and that they have not funded. 
How do you convince project management to participate under such conditions?

2. Have those who are advocating for change addressed the process needs by developing a 
process framework for change?

• The process framework developed relies on common software development processes. 
How do you handle this when there are so many players involved?
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3. Have supply-chain management and licensing processes been adequately addressed as part 
of the change-management processes?

• There is a framework for supply-chain management at the enterprise level. However, 
it does not address the myriad of organizations involved. How do you attack process 
improvement with so many organizational interfaces involved? Do you set requirements 
and pay suppliers to meet them? How much do you think they will charge (enough prob-
ably to have you waive the requirements)?

On Product
1. Has the focus on product quality been lost as the organization increased its emphasis on 

change?

• As usual, management attention is on productivity and not quality. How do you educate 
project management again so that they understand what is required to get a quality prod-
uct out?

• Do you think the software organization will ever see the budget cut again? If not, why not? 
Would the reason be that other groups, like systems engineering, get in trouble and spend 
the reserves first? Then, when the software organization needs their cash reserves, other 
groups have already spent it.

2. Are the product features being implemented still traceable to user needs and requirements? 

• With the myriad of organizations involved, success cannot be achieved without traceabil-
ity from user needs to systems/software requirements to responsible organization to the 
product build in which it is being implemented. Why not?

On People
1. Have change-management roles and responsibilities been defined, and are they understood 

by the workforce?

• The project seems to have worked on resolving the management issues, but not those 
associated with change management. Many of the organizations do not have processes 
and tools that are compatible with yours. Transition to their use will take time, training, and 
talent, and nobody has planned for that to happen in a manner that has minimum impacts 
on delivery schedules and budget targets.

2. Does the organization making the changes hold people accountable for results?

• By definition, it does. However, it will be difficult to pinpoint responsibilities without clear 
traceability to the responsible organization. This is especially true in a large project like this, 
where nonperformance at the subcontract or supplier level might be difficult to determine 
if reporting and metrics requirements are not implemented at the subsidiary levels.



32 INSTRUCTOR’S MANUAL Software Change Management: Case Studies and Practical Advice 

On Issues
1. List the issues, and rank them in priority order.

• The issues being experienced are common to big projects like this one. Early on, staffing up 
to the levels desired with experienced people is always the number one problem. The result 
is that the project is always playing catch up because it got behind before it started. Later 
on, focus is the issue. Lack of focus occurs because of gold-plating and people making easy 
jobs difficult. The project could address these issues by developing both a risk list and an 
issues list. They could then devote resources to address issues as they occur and, hopefully, 
in anticipation of certain issues. You might discuss what the typical issues are at different 
stages of development and what you would do about them.

2. What criteria do you use to develop your rankings?

• The criteria to use to rank the issues and risks revolve around cost and schedule impacts. 
Change-management risks should be addressed as one of these risks, especially when 
there are so many organizations involved and you are banking on common processes and 
tools to keep progress and performance on track.

On Outcomes and Lessons Learned
1. Are the outcomes predictable?

• This is a common story for large projects, which for the most part get into big trouble a 
little bit at a time. One could come up with the issues list without even looking at the proj-
ect. You might discuss why this is so.

• Because of the issues involved, it is important to note that this one case could have con-
sumed at least half the book. Delivering quality software on schedule and within budget is 
a difficult task, especially when done under contract with executives in the loop who know 
little about what it truly takes to be successful.

2. How could you have influenced the outcomes to get more positive results?

• On a large project like this, the easiest way to influence outcomes is to put in place systems 
and procedures that anticipate problems and work them out before they occur. Risk- 
management processes work along these lines. 

3. Are there other lessons learned that should be added to the list?

• I would add lessons that amplify the need to focus attention on subcontract, vendor, and 
supply-chain management practices, including traceability and the flow-down of contrac-
tual requirements for maintaining visibility, capturing metrics, and reporting progress.
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• The need to strictly control interfaces at both the architectural and organizational levels 
using interface working groups and specifications is another lesson I would add.

• An emphasis on the use of proven risk-management practices and the use of “top 10” lists 
to prioritize attention are the final lesson I would add to my list.
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Chapter 9: Government Case: New Technology

On Organization
1. Has the organization retained its focus on business goals?

• Based on the commercialization plan, the small business has reorganized. Do you believe 
that this new organization gives ample attention to business goals? 

2. Is this the optimum organizational structure for the firm?

• The organizational structure uses an advisory board and its board of directors to focus 
attention on commercialization. Discuss what the roles of each of these boards are and 
how they differ.

3. Are there clear lines of communications and accountability?

• The departmentalization of the small business along product lines and internal services is 
very traditional. How do you go about getting these groups to talk to one another? Do you 
establish processes and working groups?

4. Is there sponsorship and leadership for change?

• Processes for change management should be developed and inserted as the new structure 
is inserted organizationally. How should you approach development of these processes 
when you do not have a process group?

On Process
1. Is there strong executive support for change management?

• Executive management knows that change is needed to commercialize products. It is also 
apparent that they need help in understanding how to manage it. How would you go 
about helping them determine what to do? For example, would you solicit help from the 
many organizations set up to mentor small businesses along this line (including those avail-
able through the Small Business Administration and various state agencies)?

On Product
1. Has the focus on product quality been lost as the organization increased its emphasis on 

change?

• The firm formed a quality assurance organization and staffed it with six people in defer-
ence to this issue. What else could it do as part of its commercialization push?



 Chapter 9: Government Case: New Technology 35

2. Are Technology Readiness Levels (TRLs) an appropriate measure for determining the readiness 
of this technology for market?

• As defined, organizations would adopt a technology like active defense only when it is fully 
proven. However, you probably are going to court early-adopter organizations as your 
initial market for products and services. The reason for this is that they will take the risk in 
technology to combat the threat. Therefore, TRLs might or might not be appropriate. If 
your discussions confirm that they are not, what measures would you replace them with?

On People
1. Have change-management roles and responsibilities been defined, and are they understood 

by the workforce?

• The players seem to be the people involved in the changeover to the new technology. Are 
there others who are impacted besides the commercial gaming firm’s manager who should 
be consulted so that you can make the decision?

On Issues
1. List the issues, and rank them in priority order.

• As noted, the major issues revolve around the terms and conditions of partnering (and 
those involved in soliciting angel, venture capital, or IPO funding). Many entrepreneurs 
have to sign away rights in order to enter the market at the right time because they need 
capital and support to grow the business. How much would you be willing to give away to 
get to the evolving market before others do?

2. How would you determine how big the market was for your products and services?

• While there are many generalized market surveys, those that target industries, companies, 
and consumers tend to be more accurate. However, conducting such a market survey takes 
specialized talent, time, contacts, and money. Do you think this would be a worthwhile 
investment?

On Outcomes and Lessons Learned
1. Are the outcomes predictable?

• Yes, because economic issues are always the most difficult to address. Having people take 
stances relative to who pays for what also creates a lot of bad will. Perhaps it would have 
been smarter to spell out the expectations relative to money right up front when the part-
ner was engaged. But, in retrospect, it is too late for that now. What do you do to resolve 
the situation?
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2. Are there other lessons learned that should be added to the list?

• Of course, you should spell out the financial commitments of all parties and draft a Memo-
randum of Agreement that spells out terms and conditions right up front.

• Sometimes, TRLs do not make sense. This is especially true for early adopters who are will-
ing to take risk when the potential rewards are high, as they are in this situation.
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Chapter 10: Government Case: Maintenance Shop

On Organization
1. Has the organization retained its focus on business goals?

• The question is whether maintenance is a business. If so, what business model do you 
adopt, especially when maintenance is done on a level-of-effort basis? How do you secure 
a profit, and how do you maximize it?

2. Is this the optimum organizational structure for the firm?

• The center uses a classical matrix organization to take advantage of multiple demands on 
an engineering organization to keep it lean and mean. How do you optimize the use of the 
matrix when deliberate friction between projects and functional organizations is the daily 
norm?

3. Are there clear lines of communications and accountability?

• The organizational structure seems simple, with clear lines of communications and 
accountability. When projects are small, how do you pay for all of the support services 
needed to keep the system operational (taxes, overhead, and other such items)?

On Process
1. Is there strong executive support for change management?

• Because leadership at the center would like to capture more big projects like this one, 
they have a vested interest in change management. Their primary interest is to ensure that 
changes enhance their ability to deliver what they promise. If they can do this, they will 
have a leg up on the competition.

2. Have those who are advocating for change addressed the process needs by developing a 
process framework for change?

• Yes, they have adopted the CMMI framework and are using it to understand what they 
need to do. Unfortunately, this framework does not address all of the work that they need 
to perform as defined in Table 10-1. In response, management is supporting plowing new 
ground to enhance the framework accordingly. 

3. Have supply-chain management and licensing processes been adequately addressed as 
part of the change-management processes?

• While attention has not been placed on supply-chain management and licensing, it will 
have to be an integral part of the changes made. The reason for this is simple economics. 
The licenses being negotiated for this large project represent an opportunity for the center 
to help cut costs for small projects. By negotiating enterprisewide licenses, they will be able 
to take advantage of the economies of scale to benefit the organization.
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On Product
1. Has the focus on product quality been lost as the organization increased its emphasis on 

change?

• The management of multiple releases in parallel (development, fielded, and so on) stresses 
the system when it comes to quality. Defects have to be recorded and traced to different 
versions to be prioritized and fixed.

2. Are the product features being implemented still traceable to user needs and  requirements? 

• In a maintenance environment, a product without traceability to versions and good con-
figuration management is one that is unmanageable. The maintenance team must be able 
to understand how to map changes to versions for the correct release to be distributed 
to the correct client. A discussion of good distribution-management practices might be 
something exciting for the class.

On People
1. Have change-management roles and responsibilities been defined, and are they understood 

by the workforce?

• The mix of skills and experience needed to do the job of maintenance is different than nor-
mally assumed and will be difficult to acquire. Training budgets will be needed no matter 
what option is selected to accommodate these needs. Depending on the option selected, 
orientation might be needed to solidify expectations and roles as well.

2. Are interdisciplinary teams built and used to facilitate change within the organization?

• Because so many types of personnel are used to perform the job of maintenance, building 
interdisciplinary teams is a necessity. This effort might be further complicated by the fact 
that often actual users and field personnel are brought in to work in the System Integration 
Laboratory (SIL). These teams, if used as a change agent, can be a potent force in the orga-
nization because those who participate in them can bring core values back and facilitate 
change.

On Issues
1. List the issues, and rank them in priority order.

• The major issue here is staffing. Getting the numbers and skills will be difficult, as will 
convincing management that additional budgets are needed to cope with all of the tasks 
involved during maintenance. By necessity, budgets will include those for equipment, 
licenses, and facilities as well as labor. In instances involving COTS packages, such license 
costs can be expensive, as can the budgets needed to get real equipment delivered to the 
SIL so that it operates as close to a real system as possible.
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On Outcomes and Lessons Learned
1. Are the outcomes predictable?

• The outcomes of this case are not predictable because of prevailing perceptions related 
to maintenance. Much of the work described in this case that maintenance shops have to 
perform are neither planned nor budgeted for. As a result, many maintenance shops oper-
ate on a best-effort basis and do whatever they can in priority order with the resources 
allocated. 

2. How could you have influenced the outcomes to get more positive results?

• To have more influence, the community needs to understand that there is much more to 
software maintenance than reported in the literature. For example, just the notion that 
experienced personnel, rather than junior personnel, are needed has to be ingrained in 
their minds. Probably the best thing that could be done is to use a Work Breakdown Struc-
ture (WBS). It points people to the work that must be funded in order to be successful.
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Chapter 11: Academic Case: Collaboration with Industry

On Organization
1. Has the organization retained its focus on business goals?

• The organization is structured for growth once the business starts up and is successful. 
However, it is presently in the concept phase, and what you and your part-time employee 
have is a list of tasks that need to be completed for you to start your business.

2. Is this the optimum organizational structure for the firm?

• By definition, the organization will change once you start up. You will take advantage of 
business opportunities as they present themselves and realign the organization accordingly 
to satisfy your obligations.

3. Are there clear lines of communications and accountability?

• As you start up, lines of communications and accountability will be clear because the orga-
nization will be small. As the second level of management is introduced, the organization 
will need to be changed to ensure that such clearness is preserved. You need to recognize 
this and plan accordingly.

4. Is there sponsorship and leadership for change?

• During startup, situations are fluid and opportunities for change abound. As organizations 
grow, concepts solidify, as does the resistance to change. To retain flexibility, change- 
management concepts need to be propagated. Enlightened senior management must 
provide sponsorship and leadership so that this flexibility is preserved as the organization 
grows and prospers.

On Process
1. Is there strong executive support for change management?

• Process is the least of your worries during startup. But as business solidifies and products 
start being produced, it needs to be addressed. Change-management concepts need to be 
integral to the engineering and technical processes that you adopt.

2. Have those who are advocating for change addressed the process needs by developing a 
process framework for change?

• Remember that any process framework is better than none, because a framework provides 
you with a structure to work from.
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On Product
1. Has the focus on product quality been lost as the organization increased its emphasis on 

change?

• Quality needs to be a consideration as products are generated by your teams. The use of 
college kids to do the work represents a unique opportunity because you can use quality 
as one of the factors that determines their grade. When you do this in courses, as in real life 
(personnel appraisals), people pay attention.

On People
1. Have change-management roles and responsibilities been defined, and are they understood 

by the workforce?

• When working with international student teams, it is very difficult to keep them focused on 
project goals rather than school goals. The biggest issue is language. What can you do to 
reduce the language barriers and motivate the workforce?

2. Does the organization making the changes hold people accountable for results?

• Accountability is not the issue in this case—performance is. Expectations need to be clear 
from the start. Otherwise, getting students to produce results can be a challenge.

On Issues
1. List the issues, and rank them in priority order.

• Issues abound as your student staff and professor prepare their deliverables. However, as 
the list evidences, most of these are paper products and the code is late. In addition, there 
seems to be some conflict between the students’ goals and yours. 

• Are you stretched too far? Have you assumed too much responsibility as you try to market 
your products and direct the student teams? There is a great deal to discuss here.

• Have you protected your intellectual property in such a way that others cannot use it or 
claim rights to it without your permission? Would patenting the intellectual ideas be a 
wise move (even though it takes lots of time and money to accomplish this, which you do 
not presently have)? If not, how else would you go about making sure that you retained 
 ownership? 

On Outcomes and Lessons Learned
1. Are the outcomes predictable?

• The question is “Was using a student team a good idea, or would you have been better off 
hiring staff or perhaps a subcontractor to do the work?” 
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• Does adding staff to a late project make it later? This is a classic discussion topic. 

• The intellectual property rights issues are major, and protection via a provisional patent 
might be a solution. It provides 12 months of protection for a reasonable price, and it can 
be used as a stopgap measure as you get other more important things done, like product 
development.
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Chapter 12: Making an Impact

Secrets of Success
1. Are there other secrets that should be added to the list?

• The major secret that was not on the list is “Remember, quality is the discriminator.” Many 
people forget this and, as a result, suffer as sales drop.

2. If you could reprioritize the list, what would you change and why?

• I like the priorities, but your students may have concerns with them. The discussion about 
priorities should be entertaining, especially when your students present their rationale for 
change.

Lessons Learned Summary
1. Are there other major lessons learned from the cases?

There are many other lessons that could be added. The three that I like best are the following:

• Sometimes the status quo represents the best alternative because the pain/benefit ratio is 
too positive. Yes, the change is good. But to get there is hard, and there might be too many 
battles to fight and too much opposition.

• The focus of your effort should be to put the change-management principles that we have 
discussed to work as you embrace new concepts and ideas. Such principles function as a 
framework you can harness independent of the size, environment, and complexity of the 
application.

• Big changes rarely happen all at once. They typically occur incrementally as the change 
agent taps technology and tries to pick the low-hanging fruit.

2. If you could reprioritize the list, what would you change and why?

• This is another good discussion question where the rationale for change will need to be 
presented to describe why the list should be changed.

Ten Tools and Techniques to Rely On
1. Are there other tools that you think might be applicable? List them by phase. 

Some follow:

• Delphi forums, which are used to reach consensus, are very useful tools—especially when 
dealing with diversified groups trying to rate and rank alternatives.
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• Integrated Product Teams (IPTs) are multidisciplinary groups who take collective ownership 
for delivering a defined product or service.

• Students may suggest many others.

What Seniors Want to See
1. Are there other things you need to do to gain senior management’s trust?

• Do not talk down to senior management. They will be insulted by such talk. 

• Show them the way. Identify the success path, and tell them why it is safe and sound.

• Be available 24/7 to answer their questions, no matter how trivial. They will appreciate hav-
ing you in their corner.

• Keep them apprised of progress during both good times and bad times. When things go 
sour, they will remain in your corner because they will know the track record.

2. If a genie granted you three wishes from senior management, what would you ask for?

• Two things and three more wishes. This should be one of the most interesting areas of 
discussion, especially when you ask your students to explain why they selected their three 
wishes.

What Workers Want to Hear
1. Are there other strategies you would embrace to get worker support?

• Understand that what motivates workers might be different than what gets management 
excited. It has been shown that interesting work and the ability to excel gets workers more 
hyped than potential salary raises and promotions.

2. If a genie granted you three wishes relative to worker support, what would you ask for?

• This question, again, will provide interesting dialog, especially when students are asked to 
explain why they selected these three additional wishes.
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